CRIMEVISIONAI

Communication Plan

Folder 8 | Project coordination and stakeholder communication | Prepared 23 October 2026

Project: CrimeVisionAI — Multimodal Forensic Evidence Analysis and Investigation Support System

Document status: Project-specific draft based on the implementation information currently available. Verify placeholders and run-dependent results before formal submission.

1. Communication cadence

Communication	Suggested frequency	Channel	Participants	Purpose
Progress sync	Weekly or as agreed	Team call / in-person discussion	Project contributors	Review completed work, blockers and next tasks.
Technical issue review	As needed	Issue tracker / team chat	Relevant developers	Share reproduction steps, logs and expected vs actual behavior.
Documentation review	At each deliverable milestone	Shared repository / review session	Documentation owner + project coordinator	Keep requirements, architecture and code status consistent.
Demo rehearsal	Before final demonstration	Local app + checklist	All presenters	Validate setup, sample files, timings and fallback plan.
Evaluator / mentor feedback	At scheduled review points	Presentation / written feedback	Team and evaluator/mentor	Capture feedback and convert it into backlog items.

2. Communication protocol

Each bug report should include the affected module, input file or synthetic reproduction case, expected behavior, actual behavior, timestamp/log excerpt where safe, severity and owner. Do not post real evidence, personal data, API keys or secrets in shared chat. Record decisions that affect project scope or claims in the repository.

3. Challenges and responses

Potential challenge	Response
Different outputs across models	Record model/version, configuration and input; separate observed output from interpretation.
Q&A omits a relevant entity	Save a reproducible case, add a regression test and verify answer against stored evidence.
Long model initialization / slow demo	Warm models before demo, use short prepared samples and disclose environment.
External API failure	Handle the error visibly and prepare a non-sensitive fallback walkthrough.
Documentation drift	Maintain a shared feature/status inventory and update all affected documents after code changes.

4. Recordkeeping

Recommended artefacts: issue list, decision log, test evidence folder, version/commit identifier for the demonstrated build, and final feature-status matrix. Actual meetings, channels and participant names should be filled from what the team genuinely used; this document does not assert that the suggested meetings already occurred.